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Dredging — Rhine Channel

Status

Q

Dredging Phases |, Il, lll, Marina Park, American Legion, 15t
Street public pier and pumpout pier, and all “re-dredge” areas:
Complete

Pile Driving Phases I, Il, lll, American Legion areas: Complete

Miscellaneous Dock Work (pile guide rollers installation, and
related deck board replacement): Nearly Complete

Pile Loading / Unloading at the Rhine Wharf. Complete
Disposal Scows: Will leave the harbor soon
Crane Barge: Will leave the harbor on Saturday

Excavator Barge: Will remain in current location by “H” Mooring
Field until Lower Bay Project begins

Contractor demobilized: Early next week
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Project Update through November 4, 2011
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SOURCE: City of Newport Beach and ESRI basemaps.
HORIZONTAL DATUM: California State Plane, Zone 6, NADE3, feet.

LEGEND:

I: Dredging Complete
- Active Dredging Zone B

j Dock Approved
for Occupation

Piles to be Replaced

Pile Replacement Complete

o 200

E‘a e in Feet

ANCHOR
QEA ==

Figure 13
Construction Status - November 4, 2011
Rhine Channel Contaminated Sediment Cleanup
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American Legion — Pile Removal




American Legion — Dock Removal




American Legion Dredging




American Legion — Dock Re-Attachment
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15% Street Dredging
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Dredging — Rhine Channel

Goal

To have a successful project while minimizing the
Impact to the property owners, businesses and
boaters to the best of our ability.




Lower Bay Dredging - Status

Bids were opened on Friday, October 28

Results:
DD-M Leasing Company, Inc. $6,193,555
R.E. Staite Engineering, Inc. $6,387,640
Vortex Marina Construction, Inc. $8,967,000
American Construction Co., Inc. $11,164,800

Contract awarded soon

Memorandum of Agreement with City for cost sharing:
Currently under review at Washington DC Corps HQ
o This affects the award of the optional dredge items

Anticipated Dredge Start Date: Early January
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Lower Bay Bathymetry
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Other Issues

Sea Lion season is over. Quite summer with only a
few nights of patrols.

Tidelands Management Committee

o Next meeting Wednesday, November 9, 4:00 PM
Topics:
0 Balboa Marina Public Dock
0 Balboa Island Bulkhead Study — Update
0 Lower Bay Dredging Update
o Agendas posted:
http://newportbeachca.gov/index.aspx?paqge=1822




Next Meeting

January 11, 2012

6:00 PM

Note: December Meeting Cancelled




For More Information

http://www.newportbeachca.gov/HarborResources

Chris Miller, Harbor Resources Manager
o cmiller@newportbeachca.gov
0 (949) 644-3043

Shannon Levin, Harbor Resources Supervisor
o shannon@newportbeachca.gov
0 (949) 644-3041




